



---

## **SAP Implementation Project Management**

### **Course description**

In this course student will learn functions, processes and integration scenarios of SAP Portfolio and Project Management, Plan and execute projects in Project Management, Integrate projects to SAP ERP for cost calculation and analysis and Carry out necessary customizing settings

### **Student Take away**

- Study Material
- Learning stuff
- Sample project for practice

## **SAP Implementation Project Management Online Training Curriculum**

### **SAP Project Implementation Methodology-ASAP 8**

- ASAP Introduction
- Benefits of ASAP
- SAPs Advanced Delivery Management
- ASAP 8 Introductions
- ASAP Methodology -Phases Overview
- ASAP Methodology -Phase Wise Deliverable Overview
- Work Stream

### **Project Preparation Introduction**

- Project Initiation
- Project Governance
- Scope Statement
- Project Schedule and Budget
- Project Management Plan
- Project and Operational Standards
- Execution, Monitoring, and Controlling of Results
- Organizational Change Management Roadmap
- Project Team Training
- Business Process Mapping
- Value Determination
- Testing Policy
- Technical Requirements and Design and Solution Landscape Deployment Plan
- Data Migration Approach and Strategy
- Phase Closure and Sign-Off phase Deliverables

## **Business Blueprint**

- Phase Initiation
- Execution, Monitoring, and Controlling of Results
- Detailed Design
- Stakeholder Analysis
- Change Impact Analysis
- Communication Plan
- End User Training Strategy and Plan
- Project Team Training
- End User Training Content
- Scope Validation / Fit-Gap Analysis
- Business Solution Design for Business Objects
- Value Realization
- Detailed Design - Configuration and Enhancements
- Legacy Data Migration
- User Access and Security
- Development Environment (DEV)
- Testing Strategy
- Phase Closure and Sign-Off phase Deliverables

## **Realization**

- Phase Initiation
- Execution, Monitoring and Controlling Results
- Organizational Alignment"
- Knowledge Transfer
- End User Training Delivery Enabled
- Configured General Settings and Organizational Structure
- Configured Master Data Objects"
- Configured Master Data Objects
- Core Configuration and Documentation
- Enhancement Development
- Value Audits
- Quality Assurance Environment (QAS)"
- MILESTONE: Build to Test
- Preliminary Cutover plan
- Approved Integration Test
- Legacy Data Migration
- Approved User Acceptance Test"
- Production Environment (PRD)
- System and Performance Test
- SAP Going Live Check
- System User Roles and Authorization Administration
- Technical Operations and Handover Plan
- Technical Integration Check
- Phase Closure and Sign-Off phase Deliverables

### **Final Preparation**

- Phase Initiation
- Execution, Monitoring and Controlling Results
- Pre Go-Live End-User Training Delivery
- Production Cutover
- Phase Closure and Sign-Off phase Deliverables

### **Go Live Support**

- Phase Initiation
- Execution, Monitoring and Controlling Results
- SAP Going Live Check - Verification Session
- Production Support After Go Live
- Project Closure and Sign-Off Project Deliverables

### **Operate**

- Operations Maturity Assessment
- Solution Documentation Optimized
- Change Control Management Optimized
- **SAP Activate Agile Methodology Course-Overview**
- **Question & Answer**